



**Washington State
Department of Transportation**

Transportation Building
310 Maple Park Avenue S.E.
P.O. Box 47300
Olympia, WA 98504-7300
360-705-7000
TTY: 1-800-833-6388
www.wsdot.wa.gov

February 26, 2018

Mr. Ian Munce, AICP
City of Tacoma—Special Assistant to the Director of Planning & Development
Services
747 Market Street
Tacoma, Washington 98402

Dear Mr. Munce:

This Amendment No. 1 to Agreement GCB 2653 supplements the original agreement to cover the additional costs for City project management, and the framing and painting around the historic interpretive display installed at the new Tacoma Amtrak Cascades Station located at Freighthouse Square in Tacoma.

This Amendment adds an additional budget of \$35,000 bringing the overall budget to \$268,841 to cover City project management, the framing and painting around the historic interpretive display and sets a new completion date of February 15, 2018. All invoice submittals by the City of Tacoma shall be received on or before May 15, 2018. Except as expressly modified by the terms of this Amendment, the Agreement remains unmodified and in full force and effect.

Sincerely,

Jason Biggs, P.E.
Operations Program Manager

The foregoing Amendment No. 1 of Agreement GCB 2653 is accepted and agreed upon this _____ day of February, 2018 by:

City of Tacoma—Division Manager
Site and Building Division

JB: cad

Cc: Frank Green, WSDOT
WSDOT Doc. Ctrl.
Ian Munce, City of Tacoma

Exhibit A - revised

Preliminary estimates for production of the 19' x 75' ceramic mural wall at the new Amtrak Cascade Tacoma Station

Estimated production and installation costs of the 12" x 12" tiles that will make up the 19' x 75' mural.	\$211,698.96
Estimated sales tax on production costs	\$213,82.04
Sub-total Preliminary Estimate	\$233,081
Contingency	\$20,000
City Project Management	\$15,000
Permit Fee	\$760
Estimated Project Total	\$268,841

IN WITNESS WHEREOF the Parties hereto have executed this Agreement as of the day and year first above written.

CITY OF TACOMA

WASHINGTON STATE DEPARTMENT
OF TRANSPORTATION

Elizabeth Pauli,
City Manager



Ron Pate, PLS
Director, Rail, Freight and Ports
Division

Peter Huffman,
Director of Planning and Development Services

Approved:

Andrew Cherullo,
Finance Director

Approved as to Form:

Martha P. Lantz,
Deputy City Attorney

Doris Sorum, Date
City Clerk