

**PIERCE TRANSIT
INTERLOCAL AGREEMENT
WITH THE CITY OF TACOMA
TRANSIT SIGNAL PRIORITY**

Amendment 1

WHEREAS, on the 28th day of December, 2010, Pierce Transit and the City of Tacoma (hereinafter called "City") entered into an Interlocal Agreement for the coordination, construction, implementation and ongoing operations of the Transit Signal Priority (TSP) Project; and

WHEREAS, controller software update was required to fully integrate transit priority and pedestrian access at light rail intersections; and

WHEREAS, the change necessitated additional work from the City crews to install and test the upgraded software from the vendor; and

WHEREAS, change orders to the project increased the amount of labor required by the City to install TSP equipment; and

WHEREAS, the Agreement allows for the additional compensation by mutual written agreement; and

NOW THEREFORE, the Agreement is herewith changed as follows:

ARTICLE II, the compensation included in Section A3 as the responsibility of Pierce Transit to the City shall be increased by \$49,576.58 from \$297,908.00 to a total of \$347,484.58.

All other conditions of the Contract remain unchanged.

IN WITNESS WHEREOF, the parties hereto have executed Amendment No. 1 to the Interlocal Agreement as of the day and year set forth below their signatures.


PIERCE COUNTY PUBLIC TRANSPORTATION
BENEFIT AREA CORPORATION


Lynne Griffith, Chief Executive Officer



Wayne Fanshier, Vice President Finance


5-10-13
Date

ATTEST:


Deanne Jacobson, CMC
Clerk of the Board

CITY OF TACOMA



T.C. Broadnax, City Manager


Kurtis D. Kingsolver, P.E.
Interim Public Works Director/City Engineer


Andrew Cherullo, Director of Finance **93**


Debbie Dahlstrom, Risk Manager

Approved as To Form and Legality:


Assistant City Attorney

Date

ATTEST:

Doris Sorum, City Clerk

