

AHAS IMPLEMENTATION TIMELINE (DRAFT)

			2019												2020
			JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN
Implementation Milestones	Council Presentation/Debrief														
	1.2	Inclusionary Zoning*								*	*	*	*	*	*
	1.3	MFTE													
	1.6	Public Investment/ Capital Projects													
	1.8	Diverse Housing Types													
	1.9	Housing Trust Fund													
	1.12	Permit Review													
	2.1	Addressing Derelict Properties													
	2.3	Resources for Owner Occupied Homes													
	3.1	Tenant Protection													
	3.2	Resources for Housing Crisis													
	4.1	Rental Assistance													

*Dependent on staff capacity