

BRT Communication	Phase 1 - 20% Jan 2020	Phase 2 - 30% Mar 2020	Phase 3	Phase 4 - 60% Aug 2020	Phase 5 - 90% Nov 2020	Phase 6 - 100% Mar 2021
Info to Discuss	LPA refinement discussions on where we are proposing BAT Lanes, BRT Exclusive Median Lanes.	Roundabout analysis, soil testing along corridor	Naming and branding discussion with details on proposed station architecture, and property impacts down the corridor.	Discussion on proposed roundabout locations	Construction preview including phasing and duration of construction details.	Construction preview including phasing and duration of construction details.
Open Houses	-	Apr 2020	-	Jul-Aug 2020	-	Feb 2021
Virtual Open Houses	-	Apr 2020	-	-	-	Feb 2021
Door-to-Door	-	Mar 2020	-	-	-	Feb 2021
Mailer	-	Mar 2020	-	Jul 2020	-	Jan 2021
Social Media	Jan-Feb 2020	Mar 2020	May-Jul 2020	Jul-Aug 2020	-	Jan-Feb 2021
E-newsletter/govdel	Jan-Feb 2020	Mar 2020	May-Jul 2020	Jul-Aug 2020	-	Jan-Feb 2021
Fairs & Festivals	-	Mar-Apr 2020	May-Jul 2020	Aug-Sep 2020	-	-
Pop-Up	-	Mar-Apr 2020	-	-	-	Feb-Mar 2021
TAC Meeting	Jan 28, 2020	Mar 31, 2020	May 26, 2020 Jul 28, 2020	Sep 29, 2020	Nov 24, 2020	-
Pierce Transit Board Meeting	Feb 10	April 13	Jul 13	Sep 14	-	TBD
Pierce Transit CTAG	Feb 27	Apr 23	Jun 25	Aug 27	-	TBD
Neighborhood Business - (Dome, Eastside, Hillside, Dome Top Neighbors, Pacific Ave Business District, Southend, Downtown Business Partnership, DOTG)	Feb 2020					
	Dome: 2/13 (12-2)	Mar-Apr 2020	Jun-Jul 2020	Aug-Sep 2020		Jan-Feb 2021
	Eastside: March 16(630pm)	Dome: 4/9 (12-2)	Dome: 7/9 (12-2)	Dome: 9/10 (12-2)		Dome: TBD
	Southend: 2/24 (7pm)	Eastside: 4/20 (630pm)	Eastside: 7/20 (630pm)	Eastside: 9/21 (630pm)		Eastside: TBD
	Dome Top Neighbors: New	Southend: 4/20 (7pm)	Southend: 7/20 (7pm)	Southend: 9/21 (7pm)		Southend: TBD
	Tacoma Neighborhood	Dome Top Neighbors:	Dome Top Neighbors:	Dome Top Neighbors:	-	Dome Top Neighbors: TBD
	Council 2/12 530pm	PABD: 3/17 (6pm)	PABD: TBD	PABD: 9/15 (6pm)		PABD: TBD
	PABD: 2/13	Downtown Business	Downtown Business	Downtown Business		Downtown Business
	Downtown Business	Partnership: 4/2 (9am)	Partnership: 7/2 (9am)	Partnership: 9/3 (9am)		Partnership: TBD
	Partnership: 2/6 (9am)	DOTG: 4/9 (9am)	DOTG: 7/9 (9am)	DOTG: 9/10 (9am)		DOTG: TBD
	DOTG: 2/19 (9am)					
Tacoma City Council-Study Session	Feb 25	Apr 2020 (if needed)	Jun 2020	Aug 2020	-	TBD
Tacoma Committee - IPS	Feb 19	Apr 15	Jun 17	Aug 19	Oct 2020	TBD
Tacoma Committee - Planning Commission	Mar 4	Apr 15	Jun 17	Aug 19	Dec 2020	TBD
Tacoma Committee - Transportation Commission	going to be rescheduled	Apr 15	Jun 17	Aug 19	Dec 2020	TBD
Tacoma Committee - TODAG	Mar 16	Apr 2020	-	Aug 2020	Dec 2020	TBD
Pierce County Council Meeting	Late Feb 2020 - might be	Apr 2020 (if needed)	Jun 2020	Aug 2020	-	TBD
Pierce County Committee - Economic and	3/10	Apr 14	Jun 16	Aug18	Dec 2020	TBD
Pierce County Transportation Advisory Committee	Feb 20	Mar 23	Jun 25	Aug 27	Dec 2020	TBD