



City of Tacoma

747 Market Street, First
Floor, Tacoma WA 98402

Legislation Text

File #: RES39416, **Version:** 1

A resolution authorizing an increase to the contract with Gary Merlino Construction Co., Inc., in the amount of \$1,111,036, including sales tax, plus a 5 percent contingency, for a cumulative total of \$10,726,340, budgeted from the Transportation Capital Fund, to extend reconstruction work on Port of Tacoma Road to include the section from Marshall Avenue to State Route 509 - Specification No. PW14-0696F.

[Chris E. Larson, P.E., Engineering Division Manager;
Kurtis D. Kingsolver, P.E., Director, Public Works]