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City of Tacoma Contract and Award Letter
Purchase Resolution —Exhibit "A"

TO: Board of Contracts and Awards
FROM: ,~~ Kurtis D. Kingsolver, P.E., Public Works Director/City Engineer

Mark D'Andrea, P.E., Principal Engineer, Public Works Engineering
COPY: City Council, City Manager, City Clerk, SBE Coordinator, LEAP Coordinator, and

Doreen Klaaskate, Finance/Purchasing
SUBJECT: Increase for Design Services for the South 38th Streetscape Project; Request for

Qualifications Specification No. CT12-0001 F, Citywide Architectural and
Engineering Roster -Non-Lag, Contract No. 4600011186 —April 24, 2018

DATE: April 5, 2018

RECOMMENDATION SUMMARY:
The Public Works Department requests approval to increase Contract No. 4600011186 with
KPG, Inc., Tacoma, WA, by $47,342.00, for a total contract amount of $293,343.03, sales tax
not applicable, budgeted from the 3211 Capital Projects Fund, for the South 38th Streetscape
Project to provide design and construction related services for the Lincoln Business District
revitalization improvements.

STRATEGIC POLICY PRIORITY:
• Cultivate a vibrant cultural sector that fosters a creative, cohesive community.

This project will continue to update the South 38th Street streetscape within the Lincoln
Business District by providing roadway, pedestrian, and utility improvements while supporting
the cultural identity of the residents and businesses in the area.

BACKGROUND:
In 2014, the City Council set a strategic objective to focus on the development of the
Lincoln Business District Neighborhood in an effort to highlight the area and help it become a
destination. The Public Works Department, partnering with the Community and Economic
Development Department and other City departments, artists, and local community members,
have identified streetscape improvements that provide public safety enhancements, meet the
diverse needs of the community, and support the Council's objectives.

The construction of streetscape and utility improvements on South 38th Street between
South J Street and Fawcett Avenue, and along South G Street and Yakima Avenue between
South 37th Street and South 38th Street is underway and will be completed in summer 2018.
Improvements include ADA/pedestrian friendly sidewalks with bulbouts, landscaping and
streetscape elements, artwork, paving, water and storm/wastewater facilities, and traffic
signal/streetlighting upgrades.

ISSUE: To compliment this work, the construction of similar streetscape improvements on
Yakima Avenue between South 38th Street and South 39th Street will begin in summer 2018,
with the goal to create a vibrant pedestrian-friendly, festival-like street that can be closed to
vehicle traffic and used for community events. Improvements will include decorative tinted
concrete roadway pavement, art components, custom seating/gathering areas, catenary
lighting, landscaping, and other urban design amenities. These improvements were developed
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in 2016, in collaboration with the Lincoln Business District and community members, and will
help make the cdrridor more attractive to residents and visitors and serve to increa~e.foot traffic
to local businesses.

This contract increase will continue to provide consultant design and construction support
services for both the ongoing construction along South 38th Street and the festival-like
streetscape construction along Yakima Avenue between South 38th Street and
South 39th Street.

ALTERNATIVES: The alternatives to increasing this contract include hiring a new consultant to
provide design and construction support for the ongoing work along South 38th Street and
festival-like streetscape along Yakima Avenue.

CONTRACT HISTORY: This contract was originally awarded to KPG, Inc., as a result of
Request for Qualifications No. CT12-0001 F, Citywide Architectural and Engineering
Roster -Non-Lag, Contract No. 4600011186, on November 26, 2014.

• The original contract with KPG, Inc. was executed on September 28, 2015, for $55,226.33
to provide landscape and urban design services for the Lincoln Business District
Neighborhood on South 38th Street from Thompson Avenue to Fawcett Avenue.

• Amendment No. 1 was executed on April 1, 2016, for $35,633.11, for a cumulative contract
amount of $90,859.44, to provide coordination of artistic elements and for the addition of
streetscape improvements on South G Street and on South 38th Street between South J
Street and Thompson Avenue.

• Amendment No. 2 was executed on November 30, 2016, for $33,123.19, for a cumulative
contract amount of $123,982.63, to provide for continued artist coordination and design
assistance, public outreach support, and construction related services.

• Amendment No. 3 was executed by Resolution No. 39739 on June 6, 2017, for
$122,018.40, for a cumulative contract amount of $246,001.03, to provide design services
for the festival-like streetscape components along Yakima Avenue from South 38th Street to
South 39th Street, as previously described, and extended the term of the contract to
December 31, 2018.

• Amendment No. 4 for $47,342.00, for a cumulative contract amount of $293,343.03,
will provide continued support of both the ongoing construction along South 38th Street, as
well as the construction of the festival-like streetscape along Yakima Avenue which will
begin in the summer of 2018. This supplement will also extend the contract term through
February 28, 2019.

SUSTAINABILITY: Paperless document reviews continue to be utilized during the design and
construction of this project.

SBE/LEAP COMPLIANCE: Not Applicable.
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City of Tacoma

FISCAL IMPACT:

EXPENDITURES:

Contract and Award Letter
Purchase Resolution —Exhibit "A"

FUND NUMBER &FUND NAME *
COST OBJECT

(CC/WBS/ORDER

COST

ELEMENT
TOTAL AMOUNT

Capital Projects Fund 3211-REET CIP-00036-10 5310100 $47,342.00

TOTAL $47,342.00
* General Fund: Include Department

REVENUES:

FUNDING SOURCE
COST OBJECT

(CC/WBS/ORDER)

COST

ELEMENT
TOTAL AMOUNT

General Fund (Fund 0010) 814004 6311010 $47,342.00

TOTAL $47,342.00

FISCAL IMPACT TO CURRENT BIENNIAL BUDGET: $47,342.00

ARE THE EXPENDITURES AND REVENUES PLANNED AND BUDGETED? Y@S

IF EXPENSE IS NOT BUDGETED, PLEASE EXPLAIN HOW THEY ARE TO BE COVERED.

N/A
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