



City of Tacoma

747 Market Street, First
Floor, Tacoma WA 98402

Legislation Text

File #: RES38777, **Version:** 1

A resolution authorizing the execution of an amendment to the agreement with Ceccanti, Inc., to increase the contract by \$1,900,000.00 including sales tax, for a cumulative total of \$12,640,776.99, budgeted from the Wastewater, Surface Water 2006 Bond Construction, Capital Projects REET, 2010 LTGO Bond Fund D, and Streets Special Revenue Funds, for added roadway and stormwater work, unforeseen subsurface conditions, and improvements to mitigate flooding on Commerce Street. -Specification No. PW12-0083F.

[Chris Larson, P.E., Engineering Division Manager; Kurtis D. Kingsolver, P.E., Interim Director, Public Works]